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June 29, 2016 

 

ELECTRONIC FILING 

Marlene H. Dortch, Secretary 

Federal Communications Commission 

445 12th Street, SW 

Washington, D.C. 20554 

 

 Re: Commnet of Nevada, LLC; Mobility Fund Phase I (Auction 901) 

  Supplemental Filing; WT Docket No. 10-208 

  Census Tracts T32011000100 (Eureka, NV) and 

   T32015000300 (Lander, NV) 

  Amendment/Supplement to August 14, 2015 Request to Modify to 4G 

 

Dear Ms. Dortch: 

 

 On August 14, 2015, Commnet of Nevada, LLC (“Commnet”) filed in the above docket a 

request to modify its project descriptions and corresponding timelines, and spectrum access 

showing, previously on file for the above two census tracts won by Commnet in the FCC’s 

Mobility Fund Phase I (Auction 901) (“4G Mod Request”). Specifically, regarding these two 

census tracts, Commnet changed its business plan from a 3G buildout to a 4G buildout.1 

 

In footnote 2 of the 4G Mod Request, Commnet stated that even if the request to modify 

were granted, Commnet would be unlikely to meet the 4G construction/buildout showing 

deadline of August 17, 2016, and would likely need an extension of time beyond that date. 

Commnet now hereby advises the Commission that the project is moving ahead of schedule, and 

Commnet now expects to meet the August 17, 2016 deadline. 

 

Commnet and BLM have entered into the necessary land use agreements, and Commnet 

is moving forward. Therefore, for the reasons set forth at length in the 4G Mod Request, the 

public interest will be served by a grant of the request to modify. 

 

 Please direct any questions or correspondence to me. 

       

                                                 
1 In Auction 901, Commnet was a successful bidder for six census tracts in Nevada, while 

its commonly-owned affiliate, Commnet Four Corners, LLC (“CFC”), was a successful bidder 

for one census tract in Colorado. Except for the above two census tracts (Lander and Eureka, 

NV), Commnet and CFC kept to the original business plan, and met the relevant 3G two-year 

construction/drive-test showing deadline. 

  

 

 

David J. Kaufman 

Rini O’Neil, PC 
1200 New Hampshire Ave. NW, Suite 600 

Washington, DC 20036 
Direct Dial:  202.955.5516 

E-mail:  dkaufman@rinioneil.com  
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Sincerely, 

 

       /s/ 

      David J. Kaufman 

 

cc (via e-mail): 

 Gary Michaels, FCC 

 Rita Cookmeyer, FCC 

 Commnet of Nevada, LLC 


